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Summary / Objectives:

This project will deploy a regional system supporting interjurisdictional traffic signal
coordination (Tier 1), and local agency ATMS functions (Tier 2). These systems will
communicate on the Regional IMTMS network. In the near-term this network will be
comprised largely of leased common carrier facilities, somewhat similar to those utilized for
the InterCAD project. Each participating city will receive a minimum of one Integrated
Workstation (IWS) for ATMS and ATIS functions. This IWS is based on efforts currently
underway in TravelTIP and IMAJINE, demonstrating the “design once — deploy many
times” concept originated within the Priority Corridor.

Project Status:

The Phase 2 work plan received FHWA approval December 17, 1999.

No changes since December 1999.

Critical Issue(s):

Caltrans Pre-Award Audit

Next Steps:

Execution of Phase 2 Vendor Contract
Develop Tier 1 demonstration

Schedule:

A detailed schedule is to be provided as part of the Implementation Plan.

Fiscal / Contractual Information:

Budget: $1,100,000 Federal
$ 137,500 State
$ 137,500 Local
$1,375,000 TOTAL

Consultant(s): N/A



